
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:35 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 333 Date: 22-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 652

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works.
- Continued to calculate coordinates for control point MB007 based on the surveying data gathered from
the field using STARNET software and trigonometry since it's a oblique triangle.

Attachment

Left Coast Lifter in position for the placement of crossbeam 17 and
OBG lift 12W.

Bikepath panels placed and E-Line backspan catwalk fully assembled
and to be erected very soon.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 333 Date: 22-Jun-2011 Wednesday

Work along the E-Line OBG including the splice connections for OBG
lift 11E to 12E.

ABF ironworkers dismantling the temporary tower gantry support
members
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